Team Phantom Tag Cloud Project Documentation: 20th Feb 2015
Author: Tim Allman

Tim Allman
Adam Stafford
Tuilla Chaves

Roles and responsibilities were discussed. All work and roles previously undertaken by Robert Cole will be spread evenly across all team members.

Regarding documentation, this will be on a rotating basis: Going from Tim to Adam to Tuilla.

Next Meeting: Tuesday 24th at 4.00pm.

Work for this week/weekend:
Each team member is going to have a look at the Tag Cloud Project Implementation and attempt a rough start to the project.

On Tuesday: We will compare all attempts and pick one to use as a base.
We may also choose to incorporate elements or parts from the other member's attempts.